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CCR1521 WAIVER FOR TDR K1504, K1505,& K1506 (HIRS H303 RICHARDSON, C 11/24/1997 |A | APPROVED-OPEN ACTIONS:
FAILURE TO MEET RIPPLE CURRENT SPEC ON 28V MAIN 02/11/2000 | 1 LMARSHALL ISSUE MOD.
BUS, 10V
6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS
AWAITING CONTRACT MOD.
THIS CCR IS APPROVED PER LMMS MEMO REFERENCE NO.
26241.
CCR1587 DATA DISTRIBUTION ENHANCEMENTS FOR ITT RICHARDSON, C 12/21/1998 |A | APPROVED-OPEN ACTIONS:
INSTRUMENTS: AVHRR AND HIRS 03/03/1999 1-MARSHALL ISSUE RFP/BILATERAL MOD. PROPOSAL
BEING NEGOTIATED.
APPROVED WITH CHANGES. SOW IS CHANGED PER ITT
RECOMMENDATION (SEE ATTACHED CHANGE).
CCR1590 REQUEST FOR DEVIATION/WAIVER NO. 106 AVHRR/3 PSZCOLKA, S 01/11/1999 |A | APPROVED-OPEN ACTIONS:
CONTRACT NAS5-30384 01/16/1999 1-MARSHALL ISSUE MOD.
6/15/00;: PROVIDED CHANGE PAGES TO CONTRACTS
AWAITING CONTRACT MOD.
CCR1600 ALTERNATE SOLVENT FOR CLEANING ELECTRONIC PSZCOLKA, S 02/04/1999 |A | APPROVED-OPEN ACTIONS:
Cvi?\%?lif; FOR AVHRR & HIRS INSTRUMENTS (ITT 04/11/1999 1-CMO PREPARE CHANGE PAGES TO THE AVHRR & HIRS
PAR, S-480-29.1 WAIVER TABLE.
2-MARSHALL ISSUE MOD.
6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS
AWAITING CONTRACT MOD.
CCR1614 ITT WAIVER #109: WIRE SPLICE ON MPS/SWR INTERFACE | PSZCOLKA, S 03/23/1999 |A | APPROVED-OPEN ACTIONS:
03/24/1999 1-CMO PREPARE CHANGE PAGES.
1-MARSHALL ISSUE MOD.
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CCR1614 6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS
AWAITING CONTRACT MOD.

CCR1618 A |177 | ADD METOP ICD AS APPLICABLE DOCUMENT IN AVHRR | RICHARDSON, C 05/07/1999 |A | APPROVED-OPEN ACTIONS:
AND HIRS SPECIFICATION 06/30/1999 |1 | 1-CMO COMPLETE TECH PUBS ON AVHRR AND HIRS PERF
SPEC AND SOW.

APPROVE WITH CHANGES. HETM FOR HIRS IS TO BE
ADDED TO THE CCR AND PER ITT NEW SECTION 6.3.1.3 IS
ADDED TO BOTH THE HIRS AND AVHRR PERFORMANCE
SPECS.

CCR1628 HIRS TIMING RICHARDSON, C 05/04/1999 | P TECH LEAD NEEDS TO RESOLVE ITT/LMSSC ISSUES.
1 TELECON SET FOR 6/29/01.

6/7/00: HALTERMAN TO DISCUSS A TELECON BETWEEN
MARVIN CANDIE & GSFC.

5/15/00: ATTEMPTING TO SCHEDULE A TELECON BETWEEN
GSFC AND LMSSC.

9/8/99: RICHARDSON TO REWRITE CCR AS A
WAIVER/DEVIATION FOR ALL HIRS INSTRUMENTS "NOAA-K
THRU N'".

CCR1629 HIRS CONDUCTED EMISSIONS WAIVER 92A RICHARDSON, C 05/07/1999 | H ON HOLD PENDING NOAA-N T/V TEST.

02/12/2000 1
APPROVAL WITH CHANGE IS CONTINGENT ON POSITIVE

NOAA-N THERMAL VACUUM TEST RESULTS FROM LMMS.

SUPERSEDES CCR 1492-ONCE PLACED ON HOLD CCR 1492
WILL BE WITHDRAWN.

CCR1639 HIRS CENTER FREQUENCY WAIVER 112 RICHARDSON, C 06/01/1999 |A | APPROVED-OPEN ACTIONS:

06/17/1999 |1 | 1-CMO PREPARE CHANGES PAGES TO HIRS PERF. SPEC
WAIVER TABLE.

2-MARSHALL ISSUE MOD.
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CCR1639
6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS
AWAITING CONTRACT MOD.
CCR1647 172 | ITT WAIVER #108: ALTERNATIVE SOLVENT FOR CLEANING | RICHARDSON, C 06/25/1999 | A APPROVED-OPEN ACTIONS:
OF ELECTRONIC ASSEMBLIES (ENSOLV CWA) 08/11/1999 1-CMO MODIFY AVHRR/HIRS PAR, S-480-29.1 DEVEIATION
AND WAIVER TABLE.
CCR1681 GFE AVHRR THERMAL VACUUM CHAMBER REPAIR AND | RICHARDSON, C 10/13/1999 | A APPROVED-OPEN ACTIONS:
CLEANING PSZCOLKA, S 04/19/2000 1-MARSHALL ISSUE DIRECTION/BILATERAL MOD.
APPROVED WITH CHANGES. CCR BLOCK 3 IS CHANGED TO
"CO DIRECTION."
CCR1740 A |86 | AMSU-A POST PRODUCTION SUPPORT (REVISED CCR KRIMCHANSKY, S 12/08/2000 | A APPROVED-OPEN ACTION:
FOR ONE YEAR OF SUPPORT) 12/12/2000 1-CMO MODIFY THE AMSU A1 SOW TO INCORPORATE
CHANGES.
CCR1743 A METOP PROGRAM STRUCTURAL MODIFICATION RFP RICHARDSON, C 06/29/2000 | A APPROVED-OPEN:
06/29/2000 1-MARSHALL ISSUE PR/RFP. PROPOSAL SUBMITTED TO
NASA 8/28/00.
C. RICHARDSON, SECT. 6.3 OF THIS CCR WILL BE OMITTED
(SINCE IT WAS DELETED IN EXCEPTIONS OF ICD
GSFC-S-480-131/132) IF THIS EFFORT REACHES
NEGOTIATIONS AND IS PUT ON CONTRACT. A CM MEMO TO
FILE WILL BE REQUIRED.
APPROVED.
CCR1745 WAIVER OF CERTAIN REQUIREMENTS OF NHB 5300.4(3G) | PSZCOLKA, S 06/20/2000 | A APPROVED-OPEN ACTIONS:
AND (3H) CABLE, CRIMP, AND HARNESSING (CCH) 06/29/2000 1-CMO MODIFY THE AVHRR PAR, S-480-29 TO INCORPORATE
APPROVED CHANGES.
2-MARSHALL ISSUE BILATERAL MOD.
CCR1760 BRUSHLESS D.C. MOTOR FOR A306 PSZCOLKA, S 08/17/2000 |A APPROVE-OPEN ACTIONS:
08/25/2000 1-MARSHALL ISSUE MOD.
ITT SUBMITTED PROPOSAL TO NASA ON 11/3/00. TECH EVAL
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CCR1760 COMPLETE IN SIGN-OFF.
CCR1762 184 | METOP EM INTEGRATION AND TEST SUPPORT RICHARDSON, C 08/23/2000 |A | APPROVED-OPEN ACTIONS:
10/10/2000 1-CMO UPDATE ITT SOW TO INCORPORATE CHANGE.
APPROVE WITH CHANGES. PER ITT'S REQUEST THE
REQUIREMENT TO EVALUATE DURING TESTING IN 2ND
PARAGRAPH IS DELETED FROM CCR; THEREFORE,
REDUCING THE COST IMPACT.
CCR1767 173 | DOCUMENTATION UPDATE FOR HIRS CLOCKS RICHARDSON, C 08/28/2000 |A | APPROVED-OPEN ACTIONS:
MODIFICATION 09/29/2000 1-CMO TO OBTAIN AND VERIFY CHANGES TO THE HIRS
METOP ICD.
2-CMO TO COMPLETE TECH PUBS ON THE HIRS METOP
EXCEPTIONS ICD, GSFC S-480-131.
APPROVED WITH CHANGES. CCR BLOCK 3 DEFINES
CONTRACT ACTION, BILATERAL MOD WILL BE ISSUED FOR
ITT CONTRACT AND LETTER WILL BE SENT TO ESA WITH
ATTACHED CCR.
CCR1768 ADD HIRS SPACE TARGET TO REDLINE HIRS METOP ICD | RICHARDSON, C 08/28/2000 |A | APPROVED-OPEN ACTIONS:
10/19/2000 1-MARSHALL ISSUE BILATERAL MOD TO NAS5-30384.
2-CMO MODIFY HIRS EXCEPTIONS ICD, S-480-131.
CCR1771 ADDITIONAL BRUSHLESS D.C. MOTORS/ INSTALL IN A303 | PSZCOLKA, S 10/03/2000 |A | APPROVED-OPEN ACTIONS:

11/20/2000

1-MARSHALL ISSUE MOD.
2-CMO MODIFY AVHRR/HIRS SOW.
3-CMO MODIFY AVHRR PERFORMANCE SPEC, S-480-81.

PROPOSAL SUBMITTED TO NASA ON 2/23/01. TECH EVAL;
QUESTIONS ANSWERED AND SENT TO RICHARDSON 3/01.

APPROVED WITH CHANGE. CCR SECTION 2 IS CHANGED TO
"...ONE NEW SET OF CONTROL ELECTRONIC BOARDS....,
CCR SECTION 3 IS CHANGED TO "RFP", AND GSFC-5-480-81
PARAGRAPHS 5.12 AND 8.1.3 ARE CHANGED TO ADD "AND A
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CCR1771 FLIGHT SPARE" (SEE ATTACHED CHG. PG).
AWAITING PR/RFP/MOD.
CCR1774 A GROUND SOFTWARE/HARDWARE UPGRADES PSZCOLKA, S 12/04/2000 | A APPROVED-OPEN ACTIONS:
04/19/2001 1. CMO COMPLETE TECH PUBS ON S-480-96 HIRS INTERNAL
ICD.
2. MARSHALL ISSUE RFP AND MOD.
PROPOSAL IS IN NEGOTIATIONS BETWEEN ITT AND NASA.
ITT TO SUBMIT PROPOSAL TO NASA ON 6/3/01.
CCR1775 METOP PFM, FM2, FM3 SUPPORT RICHARDSON, C 10/16/2000 |A APPROVE-OPEN ACTIONS:
11/20/2000 1-MARSHALL ISSUE RFP AND MOD.
2-CMO MODIFY AVHRR/HIRS SOW.
PROPOSAL SENT FROM ITT TO NASA ON 4/3/01.
NOTE: APPROVED WITH CHANGE TO CCR section 1, item 3
and SOW paragraphs 8.1.2 and 9.1.3 and add section 10.2 are
changed per ITT comments.
CCR1786 A AVHRR/HIRS DUST COVER REVISION CARDONE, J 01/09/2001 |A APPROVED-OPEN ACTIONS:
04/03/2001 1-CMO COMPLETE TECH PUBS ON HIRS SPEC, S-480-82 AND
AVHRR SPEC S-480-81.
2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR UIIS.
3-MARSHALL ISSUE RFP AND BILATERAL MOD.
4-STEWART ISSUE MOD.
CCR1795 B INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM CARDONE, J 04/26/2001 | A APPROVED OPEN ACTIONS:
(S-480-135 REV. A) IMPLEMENTATION (ITT - AVHRR & HIRS) 05/30/2001 1-STEWAR ISSUE MOD TO NAS5-30350.
2-HAMMOND ISSUE RFP AND MOD TO NAS5-30384.
2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR AND
HIRS UIIS.
CCR1802 METOP TEST CONFIGURATION FOR METOP DESIGNATED | RICHARDSON, C 02/01/2001 | A APPROVED-OPEN ACTIONS:

AVHRR AND HIRS

04/10/2001

1-MARSHALL ISSUE RFP AND BILATERAL MOD TO
NAS5-30384.
2.-CMO MODIFY ITT SOW TO INCORPORATE APPROVED
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CCR1802 CHANGES.

5/16/01: PROPOSAL IN PROCESS.

CCR1812 HIRS FILTER WHEEL REPLACEMENT RICHARDSON, C 04/05/2001 |A | APPROVED-OPEN ACTIONS:

05/18/2001 | 1 1-MARSHALL ISSUE MOD.

2-CMO MODIFY THE ITT SOW TO INCORPORATE APPROVED
CHANGES.

CCR1818 H306 CE WAIVER 130A RICHARDSON, C 04/30/2001 | H ON HOLD PENDING VERIFICATION OF PERFORMANCE AS
1 SPACECRAFT LEVEL.

CCR1821 METOP TRANSIT CASES FOR HIRS AND AVHRR RICHARDSON, C 05/09/2001 |A | APPROVED - OPEN ACTIONS:

06/04/2001 | 1 1-MARSHALL ISSUE EMERGENCY CHANGE ORDER
2-CMO TECH PUBS TO HIRS SPEC S-480-82 AND AVHRR
SPEC S-480-81.

CCR1822 ITT CONTRACT COST INCREASE FOR SOs RICHARDSON, C. 05/09/2001 |A | APPROVED-OPEN ACTIONS:
05/30/2001 | 1 1-MARSHALL ISSUE MOD.

CCR1826 HIRS S/C THERMAL VACUUM RADIANT COOLER TARGET | CARDONE, J 05/17/2001 | P AS OF 6/4/01 - CYMERMAN AT LM WORKING THIS.
FIXTURE

COMMENTS FORWARDED TO TECH LEAD. CCR
DISPOSITION IS PENDING CONCURRENCE FROM LOCKHEED.

CCR2392 CHANGES TO REFLECT INSTRUMENT VENDOR BENCH CARDONE, J 04/28/2000 |H 5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED
TEST RESPONSIBILITY 1 INSTRUMENT STORAGE REQUIREMENTS.

CARDONE TOOK THE ACTION TO REWORK. NEED TO
IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE
OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED
APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO
IMPLEMENT THIS FOR EACH INSTRUMENT.

CCR2396 ADVANCED VERY HIGH RESOLUTION RADIOMETER PSZCOLKA, S 04/12/2000 | P AS OF 6/4/01 - CYMERMAN AT LM TO WORK THIS.
(AVHRR-3) UNIQUE INSTRUMENT INTERFACE
SPECIFICATION (UIIS) UPDATES 1

ON HOLD PENDING LMSSC COMMENTS.
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CCR2396 S. PSZCOLKA FORWARDED ITT COMMENTS TO
CYMERMAN/LMSSC FOR RESOLUTION ON 12/00. AWAITING
LMSSC RESPONSE.

CRM145 A PIN ALLOCATION CLOCK CONNECTOR P01 RICHARDSON, C 09/12/2000 | A APPROVED-OPEN ACTIONS:

(MO-ICP-ES-NO-0237) 11/14/2000 1-MARSHALL ISSUE BILATERAL MOD.

2-CMO COMPLETE TECH PUBS ON THE HIRS EXCEPTIONS
ICD GSFC S-480-131.
5/23/01 - CHANGES WERE INCORPORATED INTO METOP
HIRS ICD, ISSUE 4.

CRM148 EMC/EMI TEST REQUIREMENTS RICHARDSON, C 01/24/2000 | A APPROVED-OPEN ACTIONS:

PSZCOLKA, S

05/30/2001

1-CMO OBTAIN AND VERIFY UPDATES TO METOP AVHRR
ICD.

2-RICHARDSON WRITE NEW CRM TO INCORPORATE ITT
COMMENTS INTO THE AVHRR EXCEPTIONS ICD. CRM148
MAY BE CLOSED AND NOT HELD OPEN PENDING
COMPLETION OF THIS ACTION.

3-PARKER ISSUE EUMETSAT LETTER FOR MIGNOGNO
SIGNATURE.

Note - ITT APPROVED CRM148 BUT WANTS A NEW CCR
WRITTEN TO ADDRESS ITT COMMENTS. THIS CRM AFFECTS
ONLY METOP AVHRR ICD, NOT THE AVHRR EXCEPTIONS
DOC.

CCB DIRECTIVE TO MCCAIN FOR APPROVAL 5/22/01.

ACTIONS:

1. CMO OBTAIN AND VERIFY METOP AVHRR ICD.

2. C. RICHARDSON TO WRITE NEW CRM TO INCORPORATE
ADDITIONAL CHANGES TO EMC/EMI TEST REQUIREMENTS
INTO THE AVHRR EXCEPTIONS DOCUMENT AS REQUESTED
BY ITT.

3. ESALETTER

4. EUMETSAT LETTER
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CRM162 A CLOCK SIGNAL INTERFACE (MO-ICP-ESA-NO-0284) RICHARDSON, C 01102001 | A APAPPROVED-OPEN ACTIONS:
02/15/2001 | 1 1-CMO COMPLETE TECH PUBS ON THE HIRS EXCEPTIONS
ICD.
2-MARSHALL ISSUE MOD.
5/24/01 - CHANGES INCORPORATED IN METOP HIRS ICD,
ISSUE 4.
CRM176 VERIFICATION OF DOOR DEPLOY COMMAND: ICP 305 RICHARDSON, C 11/17/2000 | A APPROVED-OPENS ACTIONS:
04/19/2001 1-MARSHALL ISSUE BILATERAL MOD.
2-NOAA ISSUE EUMETSAT LETTER.
3-CMO COMPLETE TECHNICAL PUBLICATIONS FOR HIRS
EXCEPTIONS ICD, S-480-131.
4/24/01-SSST FRANSEN EMAIL-ALL PARTIES APPROVED,
IMPLEMENTED IN ICD ISSUE 4/01.
5/24/01 - VERIFIED CHANGES INCORPORATED IN METOP
HIRS ICD, ISSUE 4.
CRM179 A METOP ICD UPDATES FOR EMI FILTERS RICHARDSON, C 040212001 | A APPROVED-OPEN ACTIONS:
04/16/2001 1-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR AND
HIRS METOP ICDS.
2-CMO COMPLETE TECH PUBS ON THE AVHRR AND HIRS
ICD EXCEPTIONS DOCS.
3-MARSHALL ISSUE RFP AND BILATERAL MOD.
5/23/01 - STILL UNRESOLVED ISSUES, ESA "WAITING
INDUSTRY APPROVAL", CHANGES NOT INCORPORATED IN
METOP HIRS ICD ISSUE 4.
CRM186 METOP DIGITAL B DEFINITION (MO-ICP-ESA-NO-0257) RICHARDSON, C 01/08/2001 | P COMMENTS FORWARDED TO TECH LEAD ON 3/8/01. NEED
1 TO RESOLVE ITT COMMENTS.
CRM187 DUST COVER USAGE FOR METOP EMI TESTING RICHARDSON, C 01/08/2001 | A APPROVED-OPEN ACTIONS:

04/20/2001

1. LIETZKE ISSUE PR TO NAS5-30384.
2. MARSHALL ISSUE MOD TO NAS5-30384.
3. CMO OBTAIN AND VERIFY UPDATES TO THE HIRS AND
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CRM187 AVHRR METOP ICDS.
4/24/01-SSST EMAIL FROM FRANSEN RELATED TO DCR0324
REV 1 AND DCRO0325 REV 1, ALL PARTIES APPROVED,
WAITING FOR ICD UPDATE .
5/24/01 - CHANGES NOT YET INCORPORATED AS OF METOP
AVHRR ICD, ISSUE 4.
CRM188 METOP HIRS POWER UPDATES RICHARDSON, C 01/08/2001 | A 6/8/01 - ESA DISAPPROVED CRM, THEREFORE WILL NOT
06/04/2001 UPDATE ICD BUT IS WAITING FOR RESULTS FROM FM
INTEGRATION.
NASA APPROVED - OPEN ACTIONS:
1. CMO OBTAIN/VERIFY UPDATED METOP HIRS ICD
2. J. PARKER PROVIDE NOAA APPROVAL LETTER
3. S. MARSHALL ISSUE MOD TO HIRS ITT CONTRACT
CRM190 AVHRR NIU FAULT VOLTAGE PROTECTION RICHARDSON, C 01/19/2001 | A APPROVED-OPEN ACTIONS:
(MO-ICP-ESA-NO-0301) 04/03/2001 1-PARKER/NOAA ISSUE EUMETSAT APPROVAL LETTER.
2-LIETZKE ISSUE PR.
3-MARSHALL ISSUE MOD.
4-CMO COMPLETE TECH PBUS FOR AVHRR ICD EXCEPTIONS
DOCUMENTS.
CRM198 HIRS METOP RISE TIME OF 1.248 MHz CLOCK SIGNAL CARDONE, J 02/13/2001 | A APPROVE-OPEN ACTIONS:
(MO-ICP-ESA-NO-253) 04/04/2001 1-CMO OBTAIN AND VERIFY UPDATES TO THE HIRS METOP
ICD.
5/24/01 - CHANGES NOT YET MADE AS OF METOP HIRS ICD
ISSUE 4.
CRM201 HIRS METOP INTRODUCTION OF FACE MASKS DURING AIT | LIPTAK, J. 03/12/2001 | A APPROVED-OPEN ACTIONS:

AND DELETION OF PTU FROM DELIVERABLES LIST
(MO-ICP-ESA-NO-333)

04/10/2001

1-PARKER ISSUE EUMETSAT APPROVAL LETTER.

2-CMO PERFORM TECH PUBS FOR HIRS EXCEPTIONS
METOP ICD.

3-CMO OBTAIN AND VERIFY UPDATES TO THE HIRS METOP
ICD.

4/24/01-EMAIL FROM FRANSEN-APPROVED BY NASA, STILL
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CRM201 OPEN AT METOP INDUSTRY.
CRM202 AVHRR METOP INTRODUCTION OF FACE MASKS DURING | CARDONE, J 03/12/2001 |A APPROVED-OPEN ACTIONS:
AIT AND DELETION OF PTU FROM DELIVERABLES LIST 04/10/2001 1. NOAA ISSUE EUMETSAT APPROVAL LETTER.
(MO-ICP-ESA-NO-332)
2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR
METOP ICD.
4/24/01-EMAIL FROM FRANSEN-STILL OPEN AT METOP
INDUSTRY.
CRM203 BASEPLATE PAINTING FOR HIRS AND AVHRR RICHARDSON, C 04/02/2001 | P COMMENTS FORWARDED TO TECH LEAD FROM ITT ON
1 4/30/01.
CRM204 HIRS ICP 302 ANALOG HK TLM LOAD CIRCUIT FAULT RICHARDSON, C 04/05/2001 | A APPROVED-OPEN ACTIONS:

VOLTAGE PROTECTION

05/01/2001

1-MARSHALL ISSUE MOD.




